Attachment B

PROPOSED ENVISION SAN JOSE 2040 PROJECT SCHEDULE
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A. Project Initiation

B. Issues Identification and Vision

C. Existing Conditions Analysis

D. Alternatives Development

E. Alternatives Evaluation and Selection
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F.  Goals and Policies Development and
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Work Period Phase | Phase Il
Draft Product/Report 1. Draft Vision Statement 6. Draft General Plan

Final Product/Report
Public Workshop Series (3 to 5 Workshops per series)

Envision San Jose Committee Meeting

City Council Study Session
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City Council or Planning Commission Public Hearing

2. Existing Conditions Report
3. Alternatives Development Report
4. Alternatives Evaluation Report

5. Preferred Alternative Selection

7. Draft EIR
8. Final Draft EIR (Response to Comments)

9. Final Draft General Plan
10. Certified EIR

11. Final General Plan




