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Typical EIR Processing Timeline

Listed below is the typical timeline required for processing an Environmental Impact Report
(EIR) by Planning staff working with a qualified, experienced, environmental consultant who
is familiar with the City of San Jose's EIR processes. City staff will make every effort to
process your EIR in a timely manner, but please be aware that many factors can contribute
to EIR processing delays. For example, if any of the following occur there would likely be a
substantial delay in the EIR process:

o If a First Administrative Draft EIR is missing analysis or technical reports and is therefore
considered to be incomplete

e If more than two Administrative Drafts are required, because of numerous format or

content changes

If the project description changes after beginning the environmental review process

If there are unresolved environmental issues

If major formatting changes are needed

If a large number of DEIR comments are received, which would delay circulation of the

City's response to DEIR comments

o If additional environmental analysis is required based on DEIR comments received,
which would delay circulation of the City's response to DEIR comments

If any of the time periods identified below are delayed, for whatever reason, the subsequent
time periods will be delayed accordingly.

Typical Timeline
* Please note - this timeline does not include the 2 - 6 months that is normally required for the
consultant to prepare the initial technical reports

First ADEIR Review by City staff, if complete 4 weeks
Consultant Revisions to First ADEIR 4 weeks
2nd ADEIR Review by City staff 4 weeks
Final Consultant Revisions/City staff DEIR screencheck/

Printing/DEIR Distribution 4 weeks
DEIR Public Review Period (set by law) 6Yv2 weeks
Consultant Preparation of First Amendment

with Review by City staff 4 weeks
Circulation of First Amendment (set by law) 1% weeks
TOTAL 28 weeks
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